

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

Sponsor Meeting – Winter 2025 March 20, 2025, 12-5 PM Hilton Richmond Downtown Richmond, VA

Attendees:

In Person

Name	Affiliation
John Jennings	Alabama DOT
Matt Billings	Alaska DOT
Vincent Battista	Colorado DOT
Mike Beualah	Delaware DOT
Dave Welborn	FP2/Ingevity
Adrienne Woods	Idaho DOT
Juan Patino-Flores	Maryland DOT
Joel Ulring	Minnesota DOT
Ben Worel	Minnesota DOT
Alex Middleton	Mississippi DOT
Jim Poorbaugh	Mississippi DOT
Adriana Vargas	NCAT
Rex Eberly	NCPP

Name	Affiliation
Bouzid Choubane	NCPP
Mark Waits	NCPP
Todd Shields	NCPP
Kathy Chomas	NCPP
Josh Herrara	New Mexico DOT
Garrett Lee	North Carolina DOT
Joseph Barber	North Carolina DOT
Kaylin Kautzman	North Dakota DOT
Chris Kelly	South Carolina DOT
Darren Celorier	South Carolina DOT
Andre Smit	Texas DOT
Hui Wu	Texas DOT
Mahsa Beizaei	Texas DOT

Virtual

Name	Affiliation
Jason Dietz	FHWA
John Senger	Illinois DOT
Karen Carlie	Washington DOT
Matt Cuthbert	Michigan DOT
Riley Bender	Washington DOT
Tim Harrawood	FP2/Vance Brothers
Tyler Hunt	Michigan DOT
Tom Kane	New York DOT
Patte Hahn	NCPP

Meeting Agenda

1. Welcome/Housekeeping/Travel Reimbursement (Joel & Patte) 1:00PM
2. Approve Agenda (All)
3. Introductions (All)
4. Review current status of project (PG3)

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

5. Review current project activities and tasks (Bouزيد, Todd & Adriana)

- *RMWPPP TAP, 2/6/25 virtual, 3/20/25 SEPPP TAP*
- *Construction Data Collection forms*
- *Spec review*
- *Gearing up for training and on site visits*

6. Project nominations received to date (Todd & Adriana)

- *8 nominations so far*

State	Nominated Project
Alaska	Thin HMA
Delaware	Micro Surface
Idaho	RAP Chip Seal
Michigan	Chip Seal/SAMI
Minnesota	Cape Seal (Scrub+Micro)
Mississippi	Cape Seal (Scrub+Micro)
North Carolina	Spray Applied Rejuvenator
Washington	Chip Seal with Rut Treatment

- *WA may change project, but same treatment*
- *Delaware just submitted*
- <https://pq3study.org/>

7. Review anticipated field support activities & discussion (Rex Eberly)

NCPP is ready to provide virtual training for inspectors and contractors prior to the start of PG3 projects. It is our goal to schedule the training to be held within 30 days of the start of the project. The training session will last 2 to 3 hours and will include:

- *Treatment Best Practices*
- *Treatment Inspector Notes*
- *Specification Review*
- *Review of Test Cell Construction Procedure*
 - *Contractor Expectations*
 - *NCPP / FP2 Volunteer Duties*
 - *DOT Duties*
 - *Review Inspection Form*
 -

NCPP and FP2 volunteers will also be available on the day of Test Cell construction to provide assistance, advise and help gather data.

Please coordinate the schedule of training and test cell construction with Todd Shields.

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

8. Data Collection (Ben)

Ben made a PPT presentation on field data collection requirements for states.

9. Sponsor project discussions - Sponsors share projects & anticipated project(s)

Below is a summary of state projects under consideration, not yet nominated.

State	Under Consideration
Alabama	AL will be submitting their projects May-June, will have idea which one they want to nominate then. 2026.
Colorado	CO struggling to find a project. Moving towards worst first, only 1 chip seal job this year. Considering spray applied rejuvenator. 2026.
Illinois	Considered polymer modified slurry, but District had already released the project. Did not get any bids, may consider updating spec and doing this again. Southern Illinois. Could still happen 2025 late or early 2026. Share special provision.
Maryland	Looking at scrub seal. Will have spec soon for us to review, looking to construct 2026.
New Mexico	Looking at RAP chip seal, northern part of state. Looking to start in 2026. Not sure yet if will be contracted or done with in-house.
New York	Behind on getting something to be evaluated. 2026 would be the earliest.
North Carolina	Advertised today, lets April 16, 2.1 miles. Completion May 2026, but work should happen this year.
North Dakota	Highly modified micro surfacing, but getting some negative feedback. Still want to monitor test sections previously constructed. Project would be 2026.
South Carolina	Scrub Seal, let as a chip seal looking to change part of it, if so will be 2025. If not will select another project for 2026.
Texas	Will be nominating a CIR soon, will construct in 2026.

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

10. Sponsors share projects & anticipated project(s)
 - a. Each Sponsor who submitted a project share highlights
See PPTs.
 - b. Other Sponsors share thoughts on what they are considering

11. FHWA Comments

Not present at this time of the meeting.

12. FP2 Comments

Look forward to participating and helping with spec review.

13. Wrap up & Closing comments (All)

Next Virtual Meeting – July 2025

Next In-Person Sponsor Meeting – Fall 2025

Looking at doing in conjunction with the Midwest Pavement Preservation Partnership meeting, September 16-18, TAP meeting would be afternoon of September 18.

14. Adjourn – 3:30