

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

Virtual Sponsor Meeting – July 23, 2025

Meeting Notes

In Attendance:

Name	Agency
Spear, Jessica A.	Alabama DOT
Jennings, John	Alabama DOT
George, Scott	Alabama DOT
Pavey, Andrew (DOT)	Alaska Dot
Vince Battista - CDOT (Unverified)	Colorado DOT
Beulah, Mike (DelDOT)	Delaware DOT
Welborn, Dave	FP2
Henderson, Dave	FP2
Rick Church	FP2
John Arambarri	Idaho DOT
Steven Houser [KDOT]	Kansas DOT
Juan Patino Flores	Maryland DOT
Barbour, Joseph D	Maryland DOT
Faris Hashim (Consultant)	Maryland DOT
Ulring, Joel (DOT)	Minnesota DOT
Johnson, Eddie N (DOT)	Minnesota DOT
Podolsky, Joseph (DOT)	Minnesota DOT
Smith, Cindy	Mississippi DOT
Middleton, Alex	Mississippi DOT
Poorbaugh, Jim	Mississippi DOT
Paul T. Denkler	Missouri DOT
Adriana Vargas Nordcbeck	NCAT
Shields, Todd	NCPP
Eberly, Rex	NCPP
Choubane, Bouzid	NCPP
Herrera, Josh, DOT	New Mexico DOT
Grajeda, Ramiro , DOT	New Mexico DOT
Valdez, Camille, DOT	New Mexico DOT
Faidi, Hashem, DOT	New Mexico DOT
Kane, Thomas (DOT)	New York DOT
Lee, Garrett L	North Carolina DOT
Kautzman, Kaylin	North Dakota DOT
Wollmuth, Tyler W.	North Dakota DOT
Murphy, Thomas J.	North Dakota DOT
Swygert, Terry, L.	South Carolina DOT
Andre Smit	Texas DOT

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

Bender, Riley R.	Washington DOT
Strauss, Karen	Washington DOT
Carlie, Karen	Washington DOT

1. Approve Agenda (All)
2. Introductions (All)
3. Current status of PG3 project (Joel)
 - a. Membership – 19 Sponsors
 - b. Budget

Commitments to date		\$3,510,000.00
Contributions to date		\$1,810,000.00
Expenditures to Date		
NCPPT	Q1-Q6	\$1,013,571.12
	Travel Reimb.	\$ 84,207.35
NCAT	Q1-Q5	<u>\$ 570,787.65</u>
		<u>-\$1,668,566.12</u>
		Balance \$ 141,433.88
4. Overview of Project Nominations received to date (Todd/Adriana)

PG3 Study web site Home Page: <https://pg3study.org> (Todd)
5. Mississippi Treatment Article: Fall Issue of Pavement Preservation Journal – FP2 (Todd/Adriana)
6. Review Training Activities (Rex Eberly/Mark Waits)
7. Review upcoming and anticipated field support activities (Rex Eberly)
8. Review current project activities and tasks (Bouزيد/Todd/Adriana)
9. Review 2025 Projects
 - a. Mississippi Scrub Cape Seal (Alex Middleton)
 - i. Scrub June 4, micro June 16
 - b. North Carolina Spray Rejuvenator (Garrett Lee)
 - i. Week of September 8 (est)
 - c. Idaho RAP Chip Seal (Adrienne Woods/John Arambarri)
 - i. July 28 (est)
 - d. Minnesota Scrub Cape Seal (Joel Ulring)
 - i. August 4 (est)

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

10. Sponsors share projects & anticipated project(s)
 - a. Each Sponsor who submitted a project share details

NM very close to submitting

Send “day of” slide to John ID and Drew AK

ND is going to stick with their pre-built test sections, will not be nominating a separate project. Still want to do training though. Joel said this is fine.

Todd and Joel will work to get a specific 1:1 meeting with Missouri and Kansas DOTs.

State	Under Consideration
Alabama	Will have a project end of August or September 2025, project will be in the Troy area. Look to do training over the winter, project construction in 2026.
Alaska	Looking at 2026 1" mill/fill thinlay. Hoping for 2026 but may get pushed due to funding to 2027.
Colorado	Looking at spray applied rejuvenator, looking to find location. Do in 2026.
Delaware	Still looking to do rut fill micro fall 2025. Will get training scheduled soon.
Illinois	Considered polymer modified slurry, but District had already released the project. Did not get any bids, may consider updating spec and doing this again. Southern Illinois. Could still happen 2025 late or early 2026. Share special provision.
Maryland	Looking at scrub seal. Will have spec soon for us to review, looking to construct 2026. Looking for candidates.
Michigan	Plan on starting first of May.
New Mexico	NM 209 in central NM, 15 mile project RAP chip seal. Should be nominating soon. Construction in 2026.
New York	Behind on getting something to be evaluated. 2026 would be the earliest.
North Dakota	Highly modified micro surfacing, but getting some negative feedback. Still want to monitor test sections previously constructed. Project would be 2026.
South Carolina	Scrub Seal, let as a chip seal looking to change part of it, if so will be 2025. If not will select another project for 2026.
Texas	No funding for our candidate CIR project in Atlanta district this year, hopefully next year.
Washington	Chip Seal with Rut Treatment, next eastern region chip seal project 2026.

TPF – 5(522) National Partnership to Improve the Quality of Pavement Preservation Treatment Construction & Data Collection Practices (PG III)

No updates – IL, MI

11. FHWA Comments – Not present
12. FP2 Comments (Dave Welborn)
13. Future Meetings (Joel/Todd/Patte)

Next In-Person Sponsor Meeting – Fall 2025

MPPP Omaha, NE, Sept. 16-18, PG3 Sponsor Meeting Sept. 18

Next Virtual Meeting – January 2026

14. Wrap up & Closing comments
15. Adjourn